Nebraska Department of Roads Date: 01.06.2015 Nebraska Department of Roads Date: 01.06.2015
Estimate Summary to Contractor Page: 1lof5 Estimate Summary to Contractor Page: 1lof5
Contract ID:  1969X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1969X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0001 Pay Period End Date:  01.02.2015 Est Number: 0001 Pay Period End Date:  01.02.2015
Contract Location: Total to Date Prev to Date This Estimate
EAST JCT. N-112 - JCT. US-77 Estimate Type: PROG Current Contract Amt Total Earnings $5,895.00 $.00 $5,895.00
$1,691,173.14 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $5,895.00 $.00 $5,895.00
ontractor: Date Let: 11132014 $1691.173.14 Retainage $.00 $.00 $.00
CONSTRUCTORS, INC. ated e;. 19, Escrow Amount $.00 $.00 $.00
1815Y STREET Date Dateé\war ed' Eiizzij % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .01. .
PO BOX 80268 Date Notice for Work 0% Net Earnings $5,895.00 $.00 $5,895.00
ate Notice for Boer itno' % Time Comp
LINCOLN NE 68501-0268 gin: 0% Liguidated Damages $.00 $.00 $.00
Date Work Actually Began: Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)434-1764 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " AdJ. $.00 $.00 $.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p Y J $ ¥ ®
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
GAGE i J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
12969 000 RD-8-6(1012) 008 77.75 82.62  BITUMINOUS Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment $5,895.00 $.00 $5,895.00
Project Manager District Engineer
Endorf, Dennis 01.02.2015 Mueting, Curt 01.02.2015
Construction Engineer Controller
Halstead, Kerri 01.05.2015 Burling, Laurie 01.05.2015
Controller
Burling, Laurie 01.05.2015
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Contract ID:  1969X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1969X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0001 Pay Period End Date:  01.02.2015 Est Number: 0001 Pay Period End Date:  01.02.2015
Prpsl  Proj 1. Contracted 2. Cu.rrent Prpsl  Proj 1. Contracted 2. Cu.rrent
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9 BITUMINOUS 0009 0009 0010.04 500.00 1.000 500.00
0001 0001 0001.08 0.50 4,600.000 2,300.00 FIELD OFFICE EACH 1.000 500.00
BARRICADE, TYPE || BDAY 4,600.000 2,300.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0010 0010 0030.90 45,000.00 1.000 45,000.00
0002 0002 0001.10 2.00 304.000 608.00 MOBILIZATION LS 1.000 45,000.00
BARRICADE, TYPE I BDAY 304.000 608.00 0.131 5,895.00
0.000 0.00 0.131 5,895.00
0.000 0.00 o011 0011 1033.00 1,230.00 2.690 3,308.70
0003 0003 0001.75 1.00 560.000 560.00 ROADWAY GRADING STA 2.690 3,308.70
TEMPORARY SIGN DAY EACH 560.000 560.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0012 0012 1102.00 8.00 524.000 4,192.00
0004 0004 0001.90 0.50 4,256.000 2,128.00 REMOVE ASPHALT SURFACE SY 524.000 4,192.00
SIGN DAY EACH 4,256.000 2,128.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 1701.24 73.00 50.000 3,650.00
0005 0005 0002.55 8.00 774.000 6,192.00 24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 50.000 3,650.00
OVERLAY BROKEN LINES STA 774.000 6,192.00 COR® 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0014 0014 2001.03 30.00 95.000 2,850.00
0006 0006 0002.60 8.00 1,548.000 12,384.00 GRAVEL SURFACE COURSE TON 95.000 2,850.00
OVERLAY SOLID LINES STA 1,548.000 12,384.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0015 0015 2021.00 50.00 2.000 100.00
0007 0007 0003.10 400.00 80.000 32,000.00 MAILBOX POST EACH 2.000 100.00
FLAGGING DAY 80.000 32,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0016 0016 3039.12 359.00 62.670 22,498.53
0008 0008 0003.20 500.00 40.000 20,000.00 CONCRETE PAVEMENT REPAIR, TYPE B, FULL CY 62.670 22,498.53
FURNISHING AND OPERATING PILOT VEHICLE DAY 40.000 20,000.00 DEPTH 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0017 0017 3039.13 331.00 21.110 6,987.41
CONCRETE PAVEMENT REPAIR, TYPE C, FULL cY 21.110 6,987.41
DEPTH 0.000 0.00
0.000 0.00
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Contract ID:  1969X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1969X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0001 Pay Period End Date:  01.02.2015 Est Number: 0001 Pay Period End Date:  01.02.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0041 8022.15 1.90 200.000 380.00 0027 0024 9021.13 700.00 692.640 484,848.00
HYDRATED LIME/WARM MIX ASPHALTFOR EACH 200.000 380.00 PERFORMANCE GRADED BINDER (64-34) TON 692.640 484,848.00
STATE MAINTENANCE PATCHING 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0019 0018 8022.20 1.90 16,380.000 31,122.00 0028 0025 9034.00 9.00 295.000 2,655.00
HYDRATED LIME/WARM MIX ASPHALT EACH 16,380.000 31,122.00 PREPARATION OF INTERSECTIONS AND SY 295.000 2,655.00
0.000 0.00 DRIVEWAYS 0.000 0.00
0.000 0.00 0.000 0.00
0020 0019 8028.01 135.00 2.100 283.50 0029 0026 9053.00 1.55 18,000.000 27,900.00
FOUNDATION COURSE REPLACEMENT CcY 2.100 283.50 TACK COAT GAL 18,000.000 27,900.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0021 0042 9002.10 28.00 200.000 5,600.00 0030 0027 9110.01 75.00 50.000 3,750.00
ASPHALTIC CONCRETE FOR STATE TON 200.000 5,600.00 RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 3,750.00
MAINTENANCE PATCHING, TYPE SPR 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0022 0020 9005.70 45.00 3,770.000 169,650.00 0031 0028 9110.02 75.00 50.000 3,750.00
ASPHALTIC CONCRETE, TYPE LC TON 3,770.000 169,650.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 3,750.00
0.000 000 OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0023 0021 9005.75 45.00 12,360.000 556,200.00 0032 0029 9110.03 75.00 50.000 3,750.00
ASPHALTIC CONCRETE, TYPE SPR TON 12,360.000 556,200.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 3,750.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0024 0022 9009.00 4.00 2,511.000 10,044.00 0033 0030 9110.07 75.00 50.000 3,750.00
PLACEMENT OF ASPHALTIC CONCRETE FOR SY 2,511.000 10,044.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 3,750.00
DRIVEWAYS ANDINTERSECTIONS 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0025 0023 9010.50 70.00 250.000 17,500.00 0034 0031 9111.00 5.00 6.000 30.00
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 250.000 17,500.00 WATER MGAL 6.000 30.00
SPR 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0026 0043 9020.95 700.00 6.800 4,760.00 0035 0032 9170.00 110.00 12.000 1,320.00
PERFORMANCE GRADED BINDER (64-34) FOR TON 6.800 4,760.00 EARTH SHOULDER CONSTRUCTION STA 12.000 1,320.00
STATE MAINTENANCEPATCHING 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  1969X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1969X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0001 Pay Period End Date:  01.02.2015 Est Number: 0001 Pay Period End Date:  01.02.2015
. 1. Contracted 2. Current ) 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0036 0033 9173.20 8.00 800.000 6,400.00 0044 0040 L860.50 4,000.00 1.000 4,000.00
SUBGRADE PREPARATION Sy 800.000 6,400.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 4,000.00
0.000 0.00 CONTRACTOR COMPLIANCE 0.000 0.00
0.000 0.00 0.000 0.00
0037 0034 9179.24 505.00 258.000 130.290.00 GROUP 9 BITUMINOUS Contracted 1,691,173.14
COLD MILLING, CLASS 4 STA 258.000 130,290.00 Current 1691.173.14
0.000 0.00 In place 5,895.00
0.000 0.00 This Estimate 5,895.00
0038 0035 9179.35 8.50 2,216.000 18,836.00 Totals for contract Contracted 1,691,173.14
COLD MILLING, CLASS 5 Sy 2,216.000 18,836.00 Current 1,691,173.14
0.000 0.00 In place 5,895.00
0.000 0.00 This Estimate 5,895.00
0039 0044 9300.37 1.00 340.000 340.00
RAP INCENTIVE PAYMENT FOR STATE EACH 340.000 340.00
MAINTENANCE PATCHING 0.000 0.00
0.000 0.00
0040 0036 9300.38 1.00 27,846.000 27,846.00
RAP INCENTIVE PAYMENT EACH 27,846.000 27,846.00
0.000 0.00
0.000 0.00
0041 0037 9300.52 5,400.00 1.000 5,400.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 5,400.00
Vo 0.000 0.00
0.000 0.00
0042 0038 L001.02 1,810.00 1.000 1,810.00
SEEDING, TYPE B ACRE 1.000 1,810.00
0.000 0.00
0.000 0.00
0043 0039 L032.80 1,850.00 2.000 3,700.00
HYDROMULCH TON 2.000 3,700.00
0.000 0.00
0.000 0.00







